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ESTIMATE RUN 05/27/2020

ESTIMATE SUMMARY 13:49:50

CONTID: C22100         ESTIMATE NO: 0004 PROG 2005

PCN: 22100-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C - 23RD LANE DRAINAGE IMPROVEMENTS PERCENT TIME:

PROJECT NO: STA0504-905                   

US50C - 23RD LANE DRAINAGE IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,733,298.50 PARTICIPATING $ $ 271,886.50

AWARD PROJECT AMT: 1,637,795.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

92.95%

122,233.37

271,886.50

271,886.50

271,886.50

$

$

$

$

1,611,065.13

0.00

1,611,065.13

0.00

1,611,065.13

-24,566.93

0.00

1,586,498.20

0.00

AMOUNT DUE 1,586,498.20 271,886.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 271,886.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.0 TIME ALLOW: 69

ORIG TIME ALLOW: 69

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/16/201905/27/2020

11/14/2019

11/22/2019

12/03/2019

12/16/2019
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PCN: 22100-BID    ESTIMATE RUN 05/27/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

3.000

202-00019  
 

3,000.003.000

3,000.00

3.000

EACH

1,000.00000

0010 Removal of Pipe 0.000

136.000

202-00035  
 

4,080.00136.000

4,080.00

136.000

LF  

30.00000

0015 Removal of Concrete Pavement (Special) 0.000

40.000

202-00212  
 

800.0040.000

800.00

40.000

SY  

20.00000

0020 Removal of Asphalt Mat 2,921.000

316.000

202-00220  
 

25,896.003,237.000

2,528.00

3,237.000

SY  

8.00000

0025 Sawing Concrete (6 Inch) 0.000

16.000

202-05006  
 

160.0016.000

160.00

16.000

LF  

10.00000

0030 Sawing Asphalt Material (6 Inch) 1,426.000

143.000

202-05026  
 

1,569.001,569.000

143.00

1,569.000

LF  

1.00000

0035 Blading 1.500

3.500

203-01500  
 

225.005.000

157.50

5.000

HOUR

45.00000

0040 Potholing 46.500

39.500

203-01597  
 

12,900.0086.000

5,925.00

86.000

HOUR

150.00000

0045 Laborer 2.000

0.000

203-02330  
 

70.002.000

0.00

2.000

HOUR

35.00000

0050 Structure Backfill (Flowable Fly Ash) 0.000

40.000

206-00066  
 

3,200.0040.000

3,200.00

40.000

CY  

80.00000

0055 Erosion Log Type 1 (9 Inch) 22.000

20.000

208-00012  
 

210.0042.000

100.00

42.000

LF  

5.00000
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PCN: 22100-BID    ESTIMATE RUN 05/27/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 96.000

101.000

208-00035  
 

3,940.00197.000

2,020.00

197.000

LF  

20.00000

0065 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

10.00000

0075 Sweeping (Sediment Removal) 7.500

11.500

208-00106  
 

855.0019.000

517.50

19.000

HOUR

45.00000

0080 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

500.00000

0085 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,500.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

231.000

403-00721  
 

17,787.00231.000

17,787.00

231.000

SY  

77.00000

0095 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

10.00000

0100 *18 Inch Reinforced Concrete Pipe (Complete In Place) 60.000

136.000

603-01185  
 

30,135.00196.000

20,910.00

196.000

LF  

153.75000

0105 24 Inch Reinforced Concrete Pipe (Complete In Place) 24.000

16.000

603-01245  
 

6,690.0040.000

2,676.00

40.000

LF  

167.25000

0110 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

76.000

603-01365  
 

15,257.0076.000

15,257.00

76.000

LF  

200.75000
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PCN: 22100-BID    ESTIMATE RUN 05/27/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

0.000

LF  

368.00000

0120 54 Inch Reinforced Concrete Pipe (Complete In Place) 2,444.000

4.000

603-01545  
 

1,017,144.002,448.000

1,662.00

2,448.000

LF  

415.50000

0125 18 Inch Plastic Pipe 0.000

60.000

603-50018  
 

3,840.0060.000

3,840.00

60.000

LF  

64.00000

0130 Inlet Special (10 Foot) 0.000

1.000

604-19010  
 

8,800.001.000

8,800.00

1.000

EACH

8,800.00000

0135 Vane Grate Inlet (Double) (10 Foot) 0.000

1.000

604-26010  
 

6,500.001.000

6,500.00

1.000

EACH

6,500.00000

0140 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

6,500.001.000

6,500.00

1.000

EACH

6,500.00000

0145 Manhole Slab Base (15 Foot) 6.000

2.000

604-30015  
 

56,000.008.000

14,000.00

8.000

EACH

7,000.00000

0150 Manhole Special 0.500

1.500

604-39000  
 

18,000.002.000

13,500.00

2.000

EACH

9,000.00000

0155 *Construction Surveying 0.570

0.430

625-00000  
 

27,400.001.000

11,782.00

1.000

L S 

27,400.00000

0160 *Mobilization 0.530

0.000

626-00000  
 

137,837.630.530

0.00

1.000

L S 

260,071.00000

0165 *Public Information Management (Tier IV) 105.000

34.000

626-01114  
 

11,120.00139.000

2,720.00

139.000

DAY 

80.00000
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PCN: 22100-BID    ESTIMATE RUN 05/27/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

25.00000

0175 *Traffic Control Inspection 80.000

29.000

630-00007  
 

10,900.00109.000

2,900.00

109.000

DAY 

100.00000

0180 *Traffic Control Management 14.000

5.000

630-00012  
 

7,600.0019.000

2,000.00

19.000

DAY 

400.00000

0185 *Barricade (Type 3 M-A) (Temporary) 3.600

0.400

630-80335  
 

300.004.000

30.00

4.000

EACH

75.00000

0190 *Construction Traffic Sign (Panel Size A) 64.800

7.200

630-80341  
 

2,880.0072.000

288.00

72.000

EACH

40.00000

0195 *Construction Traffic Sign (Panel Size B) 18.900

6.100

630-80342  
 

1,250.0025.000

305.00

25.000

EACH

50.00000

0200 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

30.00000

0205 *Portable Message Sign Panel 6.300

0.700

630-80355  
 

17,500.007.000

1,750.00

7.000

EACH

2,500.00000

0210 *Drum Channelizing Device 79.200

14.800

630-80360  
 

7,520.0094.000

1,184.00

94.000

EACH

80.00000

0215 *Barrier (Temporary) 0.000

356.000

630-80370  
 

14,240.00356.000

14,240.00

356.000

LF  

40.00000

0220 *Traffic Cone 27.000

3.000

630-80380  
 

150.0030.000

15.00

30.000

EACH

5.00000
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PCN: 22100-BID    ESTIMATE RUN 05/27/2020

PROJECT: STA0504-905                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:49:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0240 F/A Install Inlet 0.000

99,609.500

700-70034  
 

99,609.5099,609.500

99,609.50

99,609.500

F A 

1.00000

0245 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,587,065.13271,886.501,709,298.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,000.001.000

0.00

1.000

EACH

14,000.00000

0255 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 24,000.000.0024,000.00CURRENT AMT0400 $ $ $

$ 1,611,065.13271,886.50$1,733,298.50$CURRENT AMTPROJECT TOTAL


